

TestHorse

Certified IT practice exam authority

Accurate study guides, High passing rate!
Testhorse provides update free of charge in one year!



Exam : **ENOV612-PRG**

Title : V6 ENOVIA V6 Program
Central (V6R2012)

Version : Demo

1.What does the column Actual Benefits mean?

- A. A rollup of all actual benefits across all benefit categories
- B. A rollup of all planned net benefits (planned benefits minus planned costs) across all categories.
- C. A rollup of all actual net benefits (actual benefits minus actual costs) across all categories
- D. A rollup of all planned benefits across all benefit categories.

Answer: A

2.What is TRUE about the Percent Allocation field?

- A. Must total up to 100% for all users
- B. A user can not have over 100% allocation
- C. Must has at least one user assigned with at least 10% allocated
- D. A user can be assigned with 0% (zero percent) allocation

Answer: B

3.The assessment value is calculated by:

- A. manually assigning values to each category
- B. Cost Ratio divided by Slip Days
- C. Risk value multiplied by Slip Days
- D. Cost Ratio divided by the Risk Value

Answer: A

4.What support information can you attach to Assessments?

- A. Only Existing Documents that have been checked in
- B. Any WBS structure
- C. Any supported Document type
- D. No files can be attached to Assessments


Answer: C

5.Who can view the assessment information?

- A. Any person who can view the Project
- B. Only the Project owner
- C. Only the Project Administrator
- D. The Project Administrator and the Project Owner

Answer: A

6.In the following image, what does the "Reset" button do?



- A. It resets the values of the modified fields
- B. It displays all the fields that are editable
- C. It reset the value of the last value that was changed
- D. It clears out all the date fields

Answer: A

7.The assessor can evaluate what areas of a project for health through the dashboard?

- A. Schedule, Cost, Resource, Risk
- B. Schedule, Expense, Resource, Issues
- C. Issues, Expense, Risks, Schedule
- D. Cost, Issues, Resource, Expense

Answer: A

8.A project budget can be imported from what type of file directly?

- A. xls
- B. xml
- C. csv
- D. ASCII

Answer: C

9.What answer is TRUE about Business Goals.

- A. Many goals can belong to the same Program
- B. One goal can belong to only one Project
- C. Many Projects can have the same goal
- D. A Project can only have one goal

Answer: C

10.Business goals are objectives that are satisfied by a:

dfsdfdf : Financials

| Actions | | | | | | |
|---|--------------|-------------|-----------------|----------------|---------------------|--------------------|
| Name | Planned Cost | Actual Cost | Planned Benefit | Actual Benefit | Planned Net Benefit | Actual Net Benefit |
| <input type="checkbox"/> Project Budget | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 | 0.0 |

- A. Project
- B. Program
- C. Task
- D. Route

Answer: A

11. Business Goals have what states?

Development Phase: Efforts

| Actions | | | | | | View | | | |
|--|-------------|--------|----------|--------------------|------|-------|---------|--------|--|
| Name | Approval | | | Efforts (Hrs) | | | | | |
| | Week Ending | State | Duration | Percent Allocation | Plan | Total | Pending | Remain | |
| <input type="checkbox"/> Development Phase | | Active | 22.0 d | | 528 | 0 | 20 | 508 | |
| <input type="checkbox"/> Test, DesignEngineer | Jul 3, 2010 | Submit | | 50% | 176 | 0 | 8 | 48 | |
| <input type="checkbox"/> Test, ProjectLead | Jul 3, 2010 | Submit | | 25% | 176 | 0 | 5 | 39 | |
| <input type="checkbox"/> Test, InstructionalDesigner | Jul 3, 2010 | Submit | | 25% | 176 | 0 | 7 | 37 | |

- A. Created, Active, Complete
- B. Active, Inactive
- C. Create, Active, Archive
- D. Exists


Answer: A

12. When you copy an existing project, what components are brought over to the new project?:

- A. Tasks
- B. Folders
- C. Documents
- D. All the above

Answer: D

13. When you copy a WBS from another project, the task Estimated Start and End dates:



- A. are cleared

- B. have the original dates
- C. are cleared and then recomputed based on the start date of the project and on the task dependencies
- D. will have the new project created date

Answer: D

14. In the members' page of a project, what members can you add to a project?

- A. Persons
- B. Roles
- C. Groups
- D. All of these

Answer: D

15. To set up a company profile in the ENOVIA system, you must belong to the host company and be assigned which role?

- A. Administrative Manager
- B. Buyer
- C. Company Representative
- D. Employee

Answer: C

16. Which type of Project do you create if you want to propose an idea and solicit feedback about it?

- A. Concept Project
- B. Discussion Project
- C. Prototype Project
- D. Review Project

Answer: A

17. What metric CANNOT be deleted from Critical to Quality (CTQ)?

- A. Goal
- B. Controlled
- C. Measured
- D. Predicted


Answer: A

18. In the, Out Of The Box, Project Dashboard, the color code for tasks is:

- A. Yellow to indicate a task is late
- B. Red to indicate a task is due within one day
- C. Green to indicate a task is not started
- D. Orange to indicate a task is at risk

Answer: D

19. In the dashboard Image below, what is the red square indicating?



- A. The task is Complete
- B. The task is not complete but not late or at risk
- C. The task is a Milestone and is pending
- D. The task is late

Answer: D

20.The Discussions page is accessed from the:

- A. My ENOVIA menu
- B. Tools menu
- C. Global Toolbar Actions menu
- D. Search menu

Answer: A